
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-09 14:26:15

2. Agency: 007

3. Bureau: 21

4. Name of this Investment: GENERAL FUND ENTERPRISE BUSINESS SYSTEM

5. Unique Project (Investment) Identifier: 007-21-01-01-01-0314-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 General Fund Enterprise Business System (GFEBS) will become the Department of the Army’s new core
financial management system for administering its General Fund to improve performance, standardize
processes and ensure that it can meet future needs.  GFEBS shall be capable of supporting the Department of
Defense (DoD) with accurate, reliable, and timely financial information, in peacetime and in war.  GFEBS will
be a commercial off-the-shelf (COTS) Enterprise Resource Planning (ERP) system that is certified by the Chief
Financial Officer’s Council (CFOC) and provides the six core financial functions (United States General
Ledger (USGL), Cost Management, Funds Control, Payable Management, Receivable Management, Reports).
GFEBS will allow senior leaders to make informed decisions on a real time system.  This system supports the
“Future Force” transition path of the Army Campaign Plan (ACP).   The fielding of GFEBS will close
deficiencies within today’s financial systems such as:  lack of transaction-based general ledger controls,
non-standard general ledger charts of accounts, lack of integrated, accurate, accessible, relevant in near real
time financial data, lack of traceability of cost transactions, limited visibility of Real Property (fixed asset
valuation), and absence of linkage between budget and performance information.  GFEBS will replace a total
of 84 systems by FY2017. Once fully deployed in FY12, GFEBS will provide Army decision makers with full
cost visibility capabilities for financial management.  In FY2010 GFEBS will have completed its Development
with the final Limited User Test in the 1st Quarter. GFEBS is expected to reach its Full Deployment Decision
Review (FDDR) by October 15, 2009. GFEBS is scheduled to Go-Live with Release 1.4 at MEDCOM,
supporting approximately 80 users, in December 2009 and Wave 2 supporting approximately 8,000 additional
users in April 2010. GFEBS will be conducting two types of training, initial training in preparation for
deployment, and then On-Site Support training after deployment. In addition to fielding and training, GFEBS
will continue to sustain Helpdesk and Maintenance for installations already live.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

N00104-04-A-ZF12-D001 
Provide the Army with a

system that will be a CFO
compliant enterprise

resource planning (ERP)
system that is the

accounting system of
record for all Army General

fund Functionality.

Firm Fixed
Price

Y 2005-06-28 2005-06-28 2015-06-28 $537.0 * * * * *

W91QUZ-05-A-0015-D005
This is the Binary Option 4

task order.  Project
Management Office (PMO)

support.

Time and
Materials

Y 2005-04-25 2005-04-25 2010-04-21 $60.0 * * * * *

W91QUZ-07-D-0002-0001
Independent Verification

and Validation of the
GFEBS program which is

a requirement of the
program). Consists of a 6
month base period with
four 6 month options.

Time and
Materials

Y 2008-02-24 2008-02-24 2010-08-31 $21.0 * * * * *

Tech Support-
FEDSIM/Ilumina

GST0008AJ0041 This
contract will be awarded
by CECOM to provide

Engineering and Technical
ERP experience to assist
the Army in fielding the

GFEBS program.

Time and
Materials

Y 2008-09-28 2008-09-30 2011-09-27 $35.3 * * * * *

BPA-NOO104-02-A-ZE77,
D016  The SAP Training
contract provides users

and Subject Matter experts
with the necessary training

to understand the
functionality of SAP within

GFEBS.

Time and
Materials

Y 2007-12-20 2008-01-02 2012-12-31 $1.8 * * * * *

BPA-N00104-02-A-ZE77/D
005  This is the Task

Order that itec4 placed
against the above Navy

BPA.  This contract is for a
SAP (software program)
Global Systems Manager

who assists GFEBS in
developing information

management strategies.

Time and
Materials

Y 2005-12-19 2005-12-19 2010-12-17 $2.8 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Reshaping the
Defense

Enterprise

* * % of systems
that provide
audit trail of

source
transactions.

Today only 30%
of legacy

systems provide
audit trail of

source
transactions.

For FY09
GFEBS plans to

increase the
number of audit
trail of source
transactions to

99%

GFEBS
successfully
went live with
Release 1.2 in
October 2008

and Release 1.3
in April 2009.
GFEBS has
successfully

increased the
number of audit
trail transactions

to 99% for
Release 1.2 and

Release 1.3
deployed

installations.

2009 Reshaping the
Defense

Enterprise

* * % of GFEBS
users having
on-line, real

time access to
financial data
necessary to

function.

Today only 20%
of GFEBS users

have online,
real time access
to financial data

necessary to
function.

For FY09
GFEBS will
increase its
percentage

again to 99%.

GFEBS
successfully
went live with
Release 1.2 in
October 2008

and Release 1.3
in April 2009.
GFEBS has
successfully

provided
on-line, real

time access to
financial data

99% of the time
to Release 1.2
and Release 1.3

deployed
installations.

2009 Reshaping the
Defense

Enterprise

* * % of users
satisfied with
their system.
This indicator

will be
measured for
GFEBS as the
% of users who
rate the system

as highly
usable. Data will
be collected via
survey; highly

usable will
correspond to a
five rating on a
five point scale.

Today only 10%
of users are
satisfied with
their system.

GFEBS plans to
increase user
satisfaction by
80% for FY08
and the out

years.

GFEBS
successfully
went live with
Release 1.2 in
October 2008

and Release 1.3
in April 2009.
GFEBS has
successfully

increased user
satisfaction by

80% at Release
1.2 and Release

1.3 deployed
installations.

2009 Reshaping the
Defense

Enterprise

* * Complete a
100%

successful
Limited User

Test (LUT) for
Release 1.3. A
Limited User

Test is critical to
ensure that the

product is
complete and

Before FY09
there was no
Limited User

Test complete
for Release 1.3.

In 2009 GFEBS
plans to

complete a
100%

successful
Limited User

Test to ensure
compliance and 

availability to
finalize testing

and deploy

GFEBS
successfully
completed its
Release 1.3

User Test and
went live in April

2009.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

ready to move
into the

Deployment of
Release 1.3.

Release 1.3.

2009 Reshaping the
Defense

Enterprise

* * Ability to
provide full

integration or
interfaces with 

systems at
mapping/

blueprinting. A
system is

shown to be
successful if it
can provide full
integration or
interfaces with

systems.

Today legacy
financial

systems do not
allow full

integration or
interfaces with 
systems during

the
mapping/bluepri

nting phase.
According to our
Measurement
Indicator this

system shows
to be

unsuccessful for
the Army.

In FY09 GFEBS
plans to

successfully
implement a
COTS ERP
solution with

embedded best
business

practices which
will allow

interfacing &
integration with 
systems at Ft.

Jackson, South
Carolina.

GFEBS
successfully
went live with
Release 1.2 in
October 2008

and Release 1.3
in April 2009.

2009 Reshaping the
Defense

Enterprise

* * % of the senior
leaders who will

have the
capability to

access real time
data.

Today legacy
systems provide
0% capability to
access real time

data for
commanders.

In FY09 GFEBS
plans to provide
real time data to
senior leaders

99% of the time
at Fort Jackson,
South Carolina.

GFEBS
successfully
went live with
Release 1.2 in
October 2008

and Release 1.3
in April 2009.
GFEBS has
successfully

provided senior
leaders the
capability to

access real time
data 99% of the
time to Release
1.2 and Release

1.3 deployed
installations.

2010 Reshaping the
Defense

Enterprise

* * Number of
outreach events

such as
briefings,

conferences,
and roadshows

wherein the
GFEBS team
communicates
project status,

goals, and
benefits to
increase

stakeholder's
awareness and
understanding.

In 2009 GFEBS
Number of

outreach events
were increased
to 70 such as

briefings,
conferences,

and roadshows
wherein the

GFEBS team
communicates
project status,

goals, and
benefits to
increase

stakeholder's
awareness and
understanding.

In 2010 GFEBS
plans to

increase its
number of

outreach events
to 90 wherein
the GFEBS

team
communicates
project status,

goals, and
benefits to
increase

stakeholder's
awareness and
understanding.

Data not yet
available

2010 Reshaping the
Defense

Enterprise

* * Number of new
end users who

receive
proficiency
training to

ensure effective
implementation
of GFEBS for

Release 1.3 and

GFEBS plans to
train

approximately
19,120 users for
Release 1.4 in

FY2010.

Based on the
current GFEBS

Deployment
Schedule,

19,120 end
users at 39

locations will
receive GFEBS
Implementation

Data not yet
available
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Release 1.4. training during
FY10.

2010 Reshaping the
Defense

Enterprise

* * Complete a
100%

successful
Limited User

Test (LUT) for
Release 1.4. A
Limited User

Test is critical to
ensure that the

product is
complete and
ready to move

into the
Deployment of
Release 1.4.

Today there is
no Limited User
Test complete

for Release 1.4.

In 2010 GFEBS
plans to

complete a
100%

successful
Limited User

Test to ensure
compliance and 

availability to
finalize testing

and deploy
Release 1.4.

Data not yet
available.

2010 Reshaping the
Defense

Enterprise

* * Measure the
ability to support

a number of
transactional

users
simultaneous

without
degrading

performance
less than 90%.

GFEBS is
currently not in
production and
has not gone

live, therefore it
does not have
an availability
status until Go
Live in FY2009.

GFEBS plans to
support 29,000
simultaneous
users without

degrading
performance of
the system at

99% high
availability in

relation to
Release 1.2 (Ft.
Jackson) and
Release 1.3
(STANFINS-

Army
Garrisons).

Data not yet
available.

2010 Reshaping the
Defense

Enterprise

* * Measure the
percent of time,

outside of
scheduled

maintenance,
that the GFEBS
system is fully
operational.

GFEBS is
currently not in
production and
has not gone

live, therefore it
does not have
an availability
status until Go
Live in FY2009.

GFEBS plans
that 99% of
interfaces;

services; policy
enforcement
controls; and

data
correctness,

availability and
processing

requirements
designated as

enterprise-level
or critical in the
Joint integrated
architecture will

be fully
operational.

Data not yet
available.

2010 Reshaping the
Defense

Enterprise

* * Measure the
percentage of
all transactions

GFEBS will
have recorded
accurately and
available for

reporting in real
time. Also

measure the
time it takes for

external
transactions to

be recorded
accurately and

GFEBS is
currently not in
production and
has not gone

live, therefore it
does not have
an availability
status until Go
Live in FY2009.

Transactions
internal to

GFEBS will be
recorded

accurately and
available for

reporting in real
time 99% of the

time. All
transactions
external to

GFEBS will be
recorded

accurately and
will be available

Data not yet
available
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

available for
reporting within

GFEBS.

for reporting
within 24 hrs for
R1.2 and R1.3.

2011 Reshaping the
Defense

Enterprise

* * Number of new
end users who

receive
proficiency
training to

ensure effective
implementation
of GFEBS for
Release 1.4.

GFEBS plans to
train

approximately
50,410 users for
Release 1.4 in

FY2011.

Based on the
current GFEBS

Deployment
Schedule,

50,410 end
users at 44

locations will
receive GFEBS
Implementation
training during

FY11.

Data not yet
available

2011 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
real time data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate real
time data to

both the fields
and

headquarter
levels.

GFEBS plans to
provide both the

field and
headquarters
with accurate
real time data
for increased

quality in
congressional
responses and
budget reports
92% of the time

.

Data not yet
available.

2011 Reshaping the
Defense

Enterprise

* * Measures the
percent of

compliancy to
the Federal
Financial

Management
Improvement
Act (FFMIA),

the Chief
Financial

Officers Act
(CFO), and an
unqualified audit

opinion.

The current
antiquated
financial

systems are not
compliant with
the FFMIA and
CFO Acts and
can not reach
an unqualified
audit opinion.

GFEBS plans to
be 80%

compliant with
the FFMIA and
CFO acts and
reach an 80%

unqualified audit
opinion in FY11

with the
deployment of
Waves 4, 5, 6

and 7.

Data not yet
available

2011 Reshaping the
Defense

Enterprise

* * Measure the
percent of
systems

benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Zero savings
have been

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

GFEBS plans to
realize 2% of

systems
benefits in FY11

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

Data not yet
available

2011 Reshaping the
Defense

Enterprise

* * Measure the
percent of
functional

benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Zero savings
have been

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

GFEBS plans to
realize 10% of

functional
benefits in FY11

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

Data not yet
available
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 Reshaping the
Defense

Enterprise

* * Measure the
percent of time,

outside of
scheduled

maintenance,
that the GFEBS
system is fully
operational.

GFEBS went
into production
at the beginning

of FY09, and
has run over
99.5% since

October
(statistic based

on October
through May

2010)

GFEBS plans
that 99.5% of

interfaces;
services; policy

enforcement
controls; and

data
correctness,

availability and
processing

requirements
designated as

enterprise-level
or critical in the
Joint integrated
architecture will

be fully
operational.

Data not yet
available

2012 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
real time data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate real
time data to

both the fields
and

headquarter
levels.

GFEBS plans to
provide both the

field and
headquarters
with accurate
real time data
for increased

quality in
congressional
responses and
budget reports
95% of the time

.

Data not yet
available

2012 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
accurate data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate  data
to both the
fields and

headquarter
levels

consistently.

GFEBS will
implement a

new cost
module that

current financial
systems do not
track as well as
be the Army's
single financial

system of
record. With this
GFEBS will be
able to provide
both the field

and
headquarters
with accurate

data 95% of the
time.

Data not yet
available

2012 Reshaping the
Defense

Enterprise

* * Measures the
percent of

compliancy to
the Federal
Financial

Management
Improvement
Act (FFMIA),

the Chief
Financial

Officers Act
(CFO), and an
unqualified audit

opinion.

The current
antiquated
financial

systems are not
compliant with
the FFMIA and
CFO Acts and
can not reach
an unqualified
audit opinion.

GFEBS plans to
be 90%

compliant with
the FFMIA and
CFO acts and
reach an 85%

unqualified audit
opinion in FY12.

Data not yet
available

2012 Reshaping the
Defense

* * Measure the
percent of

Zero savings
have been

GFEBS plans to
realize 5% of

Data not yet
available
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Enterprise systems
benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

systems
benefits in FY12

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

2012 Reshaping the
Defense

Enterprise

* * Measure the
percent of
functional

benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Zero savings
have been

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

GFEBS plans to
realize 50% of

functional
benefits in FY12

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

Data not yet
available

2012 Reshaping the
Defense

Enterprise

* * Measure the
percent of time,

outside of
scheduled

maintenance,
that the GFEBS
system is fully
operational.

GFEBS went
into production
at the beginning

of FY09, and
has run over
99.5% since

October
(statistic based

on October
through May

2010)

GFEBS plans
that 99.6% of

interfaces;
services; policy

enforcement
controls; and

data
correctness,

availability and
processing

requirements
designated as

enterprise-level
or critical in the
Joint integrated
architecture will

be fully
operational.

Data not yet
available

2013 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
real time data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate real
time data to

both the fields
and

headquarter
levels.

GFEBS plans to
provide both the

field and
headquarters
with accurate
real time data
for increased

quality in
congressional
responses and
budget reports
97% of the time

.

Data not yet
available

2013 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
accurate data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate  data
to both the
fields and

headquarter
levels

consistently.

GFEBS will
implement a

new cost
module that

current financial
systems do not
track as well as
be the Army's
single financial

system of
record. With this
GFEBS will be
able to provide

Data not yet
available
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

both the field
and

headquarters
with accurate
data 97% of

the time.

2013 Reshaping the
Defense

Enterprise

* * Measures the
percent of

compliancy to
the Federal
Financial

Management
Improvement
Act (FFMIA),

the Chief
Financial

Officers Act
(CFO), and an
unqualified audit

opinion.

The current
antiquated
financial

systems are not
compliant with
the FFMIA and
CFO Acts and
can not reach
an unqualified
audit opinion.

GFEBS plans to
be 95%

compliant with
the FFMIA and
CFO acts and
reach an 90%

unqualified audit
opinion in FY13.

Data not yet
available

2013 Reshaping the
Defense

Enterprise

* * Measure the
percent of
systems

benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Zero savings
have been

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

GFEBS plans to
realize 10% of

systems
benefits in FY13

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

Data not yet
available.

2013 Reshaping the
Defense

Enterprise

* * Measure the
percent of
functional

benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Zero savings
have been

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

GFEBS plans to
realize 90% of

functional
benefits in FY13

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

Data not yet
available.

2013 Reshaping the
Defense

Enterprise

* * Measure the
percent of time,

outside of
scheduled

maintenance,
that the GFEBS
system is fully
operational.

GFEBS went
into production
at the beginning

of FY09, and
has run over
99.5% since

October
(statistic based

on October
through May

2010)

GFEBS plans
that 99.6% of

interfaces;
services; policy

enforcement
controls; and

data
correctness,

availability and
processing

requirements
designated as

enterprise-level
or critical in the
Joint integrated
architecture will

be fully
operational.

Data not yet
available.

2014 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide

The current
antiquated
financial

systems do not

GFEBS plans to
provide both the

field and
headquarters

Data not yet
available.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

real time data to
the deployed
users at both
the field and

headquarters.

provide
accurate real
time data to

both the fields
and

headquarter
levels.

with accurate
real time data
for increased

quality in
congressional
responses and
budget reports
98% of the time.

2014 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
accurate data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate  data
to both the
fields and

headquarter
levels

consistently.

GFEBS will
implement a

new cost
module that

current financial
systems do not
track as well as
be the Army's
single financial

system of
record. With this
GFEBS will be
able to provide
both the field

and
headquarters
with accurate

data 98% of the
time.

Data not yet
available.

2014 Reshaping the
Defense

Enterprise

* * Measures the
percent of

compliancy to
the Federal
Financial

Management
Improvement
Act (FFMIA),

the Chief
Financial

Officers Act
(CFO), and an
unqualified audit

opinion.

The current
antiquated
financial

systems are not
compliant with
the FFMIA and
CFO Acts and
can not reach
an unqualified
audit opinion.

GFEBS plans to
be 98%

compliant with
the FFMIA and
CFO acts and
reach an 95%

unqualified audit
opinion in FY14.

Data not yet
available.

2014 Reshaping the
Defense

Enterprise

* * Measure the
percent of
systems

benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Zero savings
have been

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

GFEBS plans to
realize 25% of

systems
benefits in FY14

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

Data not yet
available.

2014 Reshaping the
Defense

Enterprise

* * Measure the
percent of
functional

benefits realized
to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Zero savings
have been

realized to date.
GFEBS Full
Operational
Capability
(FOC) is

scheduled for
FY12.

GFEBS plans to
realize 100% of

functional
benefits in FY14

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

Data not yet
available.

2014 Reshaping the * * Measure the GFEBS went GFEBS plans Data not yet
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Defense
Enterprise

percent of time,
outside of
scheduled

maintenance,
that the GFEBS
system is fully
operational.

into production
at the beginning

of FY09, and
has run over
99.5% since

October
(statistic based

on October
through May

2010)

that 99.7% of
interfaces;

services; policy
enforcement
controls; and

data
correctness,

availability and
processing

requirements
designated as

enterprise-level
or critical in the
Joint integrated
architecture will

be fully
operational.

available.

2015 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
real time data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate real
time data to

both the fields
and

headquarter
levels.

GFEBS plans to
provide both the

field and
headquarters
with accurate
real time data
for increased

quality in
congressional
responses and
budget reports
99% of the time.

Data not yet
available.

2015 Reshaping the
Defense

Enterprise

* * Measures the
percent of time
GFEBS will be
able to provide
accurate data to

the deployed
users at both
the field and

headquarters.

The current
antiquated
financial

systems do not
provide

accurate  data
to both the
fields and

headquarter
levels

consistently.

GFEBS will
implement a

new cost
module that

current financial
systems do not
track as well as
be the Army's
single financial

system of
record. With this
GFEBS will be
able to provide
both the field

and
headquarters
with accurate

data 99% of the
time.

Data not yet
available.

2015 None * * Measures the
percent of

compliancy to
the Federal
Financial

Management
Improvement
Act (FFMIA),

the Chief
Financial

Officers Act
(CFO), and an
unqualified audit

opinion.

The current
antiquated
financial

systems are not
compliant with
the FFMIA and
CFO Acts and
can not reach
an unqualified
audit opinion.

GFEBS plans to
be 99%

compliant with
the FFMIA and
CFO acts and
reach a 99%

unqualified audit
opinion in FY15.

Data not yet
available.

2015 None * * Measure the
percent of
systems

benefits realized

Zero savings
have been

realized to date.
GFEBS Full

GFEBS plans to
realize 50% of

systems
benefits in FY15

Data not yet
available.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

to the Army with
the realization
of the GFEBS

system and the
phasing of
antiquated

legacy financial
systems.

Operational
Capability
(FOC) is

scheduled for
FY12.

with the
realization of
the GFEBS

system and the
retirement of

legacy financial
systems.

2015 None * * Measure the
percent of time,

outside of
scheduled

maintenance,
that the GFEBS
system is fully
operational.

GFEBS went
into production
at the beginning

of FY09, and
has run over
99.5% since

October
(statistic based

on October
through May

2010)

GFEBS plans
that 99.7% of

interfaces;
services; policy

enforcement
controls; and

data
correctness,

availability and
processing

requirements
designated as

enterprise-level
or critical in the
Joint integrated
architecture will

be fully
operational.

Data not yet
available.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Contract
Preparation,
Architecture
Design and

Program
Support. 

During this
time the
Program

Management
Office was

stood up with
the Program
Management

Support
Services
Contract

brought on in
May 2005 and
the System
Integrator

brought on in
July 2005

$3.8 $3.8 2003-09-01 2003-09-01 2005-04-17 2005-04-17 100.00% 100.00%

Complete
Release 1.1.
Release 1.1

was a
Technology

Demonstratio
n held at Fort.

Jackson
South

Carolina. The
final

demonstration
was held on

July 10, 2006.
The lifecycle

of the
Release ran
from 27 June
2005- 10 July

2006.

$119.9 $119.9 2005-06-28 2005-06-28 2006-07-10 2006-07-10 100.00% 100.00%

Complete
Release 1.2
Release 1.2
will provide

Full
Operational
Capability at

one IMA
Garrison (Fort

Jackson
South

Carolina).
GFEBS went

live with
Release 1.2
on 1 October
2008 at Fort

$169.2 $169.2 2006-06-07 2006-06-07 2008-10-30 2008-10-01 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Jackson,
South

Carolina.

Operations &
Maintenance-
Release 1.2

GFEBS
Operations &
Maintenance
includes costs

for System
Management,

Hardware
Maintenance,

Software
Maintenance,
and Unit/Site
Operations

such as
Application

Service
Provider

Services and
Help Desk
Support.

$13.2 $13.2 2008-10-30 2008-10-30 2015-09-30 2009-03-31 100.00% 100.00%

Complete
Release 1.3
Release 1.3
will provide

full capability
at all

STANFINS
locations,

including the
Guard and
Reserves.

Release 1.3
projected life
cycle is May
2008- Sept.

2010. Go Live
is projected

for April 2009
with

deployment
until Sept.

2010.

$41.8 $41.8 2008-03-10 2008-03-10 2009-04-01 2009-04-01 100.00% 100.00%

Operations &
Maintenance-
Release 1.3

GFEBS
Operations &
Maintenance
includes costs

for System
Management,

Hardware
Maintenance,

Software
Maintenance,
and Unit/Site
Operations

such as
Application

Service
Provider

Services and

$10.6 $10.6 2009-04-01 2009-04-01 2015-09-30 2009-10-01 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Help Desk
Support.

Complete
Release 1.4
Release 1.4
will provide

full capability
at all

SOMARDS
locations.

Release 1.4
projected life
cycle is Jan
2009-Sept.

2010. Go Live
is projected

for Oct. 2009
with

deployment
until Sept.

2010.

$317.8 $111.6 2008-07-01 2008-07-01 2011-12-31 37.00% 45.00%

Operations &
Maintenance-
Release 1.4

GFEBS
Operations &
Maintenance
includes costs

for System
Management,

Hardware
Maintenance,

Software
Maintenance,
and Unit/Site
Operations

such as
Application

Service
Provider

Services and
Help Desk
Support.

$822.2 $106.0 2009-10-01 2009-10-01 2021-12-31 10.00% 13.00%

Technology
Refresh

GFEBS FOC
is projected

for September
2010 with

Technology
Refresh

continuing
until FY21.

* * 2010-09-30 2021-12-31 0.00% 0.00%

* - Indicates data is redacted.
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